



TIMOR GAP, E.P.

“CAN DO” spirit

To be a regional leader in oil & gas for sustainable national development

Edition of January / February 2017

PROJECT TASI MANE



A project that emphasizes a key component to strengthen TIMOR GAP portfolio as the country's oil and gas company, with three industrial clusters envisioned in the Tasi Mane Project, along with construction and upgrade of supporting infrastructure encompassed. To achieve this reality, we continuously push forward on the implementation, setting targets within timeline.

On early February, 74% physical progress has been registered on the Suai Airport, the main features will include a 1.5 km long runway, a new terminal building, accommodating also customs and immigration, a fire station and a helipad with Medivac air ambulance facilities. The inauguration of the Suai Airport is projected to be on June 2017.

Significant progress has been achieved for section I of the Highway (30.4 km), connecting Suai to Fatukai/Mola, with Section I divided in four branches and construction and these includes embankment, drainage excavation, pipe laying and bridge building. Manpower for this project totals 1200 workers, with both locals and foreign workers accounting to 79.7% and 20.3% respectively



PROJECT TASI MANE



Runway with 1.5K



Main Terminal Building and Parking Area



Parking area and Hangar for Helicopters



Ramp - Parking area



Mola Bridge Column of Pier



Mola Bridge Column of Pier



Embankment-Lift



Walls & Top slab Concrete Pouring Ramp - Parking area



The highway will have four lanes (two in each direction) each 3.6m wide, with a total pavement width of about 26 m. Total length will be 155.7 km

Supported by
PERTAMINA

6 am - 10 pm

GAZOLINA (Gasoline)

GAZÓLEU (Diesel)



TIMOR GAP Fuel Station in Suai is operated by certified people from Covalima community:

- Your friends
- Your neighbors
- Your family



Thank you for your preference



TIMOR GAP is part of EITI's Multi-Stakeholder Group



TIMOR GAP, E.P.

Level 3, Timor Plaza
Rua Presidente Nicolao
Lobato Comoro
P. O. Box 003
Dili
Timor-Leste
Tel: +670 3310953
www.timorgap.com
Info@timorgap.com



GAP-MHS Aviation 1 da
JPDA PSC 11-106



TIMOR GAP MARINE OIL & GAS LOGISTIC SERVICES, UNIPessoal, LDA.
A Subsidiary of TIMOR GAP, E.P.



TIMOR GAP SEISMIC SERVICE LDA
A Subsidiary of TIMOR GAP, E.P.



TIMOR GAP OFFSHORE BLOCK UNIPessoal LTD
A Subsidiary of TIMOR GAP, E.P.

SOUTHERN COAST PROJECTS

Today, The Company is focused on the Southern Coast (Tasi Mane) Project as the main activity in the formation of a Company Portfolio in the future. The project will focus on the development of the coastal zone from Suai to Beaço that requires infrastructure to support a growing domestic petroleum industry. Following on from this development, the company will diversify into other areas of operations, such as E&P sector and downstream activities.

